ATTENDEES:  Phil Ardanuy RDC 982-3714
Lloyd Carpenter RDC 982-3708

Al Fleig 900 286-7747

Harold Geller RDC 982-3740

Tom Goff RDC 982-3704

Liam Gumley RDC 982-3748

Ravi Kumar STX 286-9515

Ed Masuoka 920 286-7608

Al McKay RDC 982-3720

Jim Ormsby 974 286-6811

Jack Schols GSC 953-2700

FUTURE MEETINGS: Date Time Building Room
Friday, May 31 10:00am 16 111
Thereafter 10:00am 16 242

TOPICS:

1. MODIS-N AIRBORNE SIMULATOR (MAS): Liam Gumley discussed his
conversation with Paul Menzel with regard to the general plan and
timetable for use of the data from the MAS. The MAS is not yet
configured, but it will evolve from the new Daedalus WILDFIRE sensor,
which is similar to the existing Multispectral Atmospheric Mapping
Sensor (MAMS). The MAS is being supported by several members of the
MODIS science team. Paul Menzel and Mike King plan to use the MAS in the
study of cloud parameters using both infrared and visible data. Plans at
the University of Wisconsin are to use the existing MAMS processing code
on their MCIDAS system. Mike King is in Kuwait making measurements
with the WILDFIRE instrument until about the end of June. Mike's plans for
data processing may involve the use of the MAMS code at GSFC. Further
discussions with Mike King, Yoram Kaufman and other MST members are
needed to clarify their data processing plans and requirements.

3. ASSUMPTIONS/TRACKING LIST: The updated version of the
Assumptions/Tracking List covers Level-1A and Level-1B processing.
Several changes and adjustments were suggested.

2. INPUT DATA SURVEY: The Input Data Survey for all MODIS
investigations was completed, identifying, where possible, those cases
which require some help from the SDST.



ACTION ITEMS:

05/03/91 [Tom Goff and Team]: Document plans for Level-1A and Level-1B
processing, and indicate what information will be included in each
product. Include a list of assumptions, brief rationale, scenarios, and
trade-offs. This document is being prepared. STATUS: Open. Due date
06/07/91

05/03/91 [Tom Goff and Lloyd Carpenter]: Prepare a Level-1 processing
assumptions, questions and issues list, to be distributed to the Science
Team Members and the MCST for comment. An updated draft version was
presented at the meeting. STATUS: Open. Due date 06/07/91

05/10/91 [Lloyd Carpenter]: Check with Daesoo Han about the decision
that SCA will schedule MODIS processors based upon a requirement to
process rather than availability of data. The EOSDIS people cannot discuss
the matter at this time because of the procurement. Daesoo says that
EOSDIS will control the scheduler. The SCA will not schedule the
processing of data until the data is available. The remaining matter is to
provide a table of data availability. This may be the responsibility of the
SDST. STATUS: Closed.

05/17/91 [Liam Gumley]: Ask Paul Menzel, Yoram Kaufman, and Mike King
what data processing they would like done for the MAS. If support is
provided by the SDST, we must determine what is involved in getting
ready, including determination of data volume, documentation, calibration,
required staff, skills, time, and equipment. A report was presented at the
meeting. STATUS: Closed.

05/17/91 [Liam Gumley]: Ask Fred Shaffer about the availability of
MCIDAS at GSFC. Liam spoke to Fred on May 23rd. Fred says he is not
aware of any MCIDAS capability currently at GSFC. The MCIDAS which was
previously available on the CYBER 205 was not converted to the new
system. Fred was not aware of any PC based MCIDAS capability at GSFC.
STATUS: Closed.

05/17/91 [Harold Geller]: Find out if John Barker will be involved in
calibration for the MAS. Mike King should be the point of contact at GSFC
for MAS calibration. John Barker says he may, however, look at some of
the data after the fact. STATUS: Closed.



05/17/91 [Lloyd Carpenter and Al McKay]: Identify those "before launch™
input data requirements which will involve assistance from the SDST. A
report was given at the meeting. STATUS: Closed.

05/24/91 [Liam Gumley]: Find out the cost of the PC version of MCIDAS,
and the availability of graphics. STATUS: Open. Due date 05/31/91.

05/24/91 [Liam Gumley and Lloyd Carpenter]: Check with Fritz Hasler on
the availability of PC based MCIDAS at GSFC. STATUS: Open. Due date
05/31/91.



